
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

OCT 2 6 2016 REPLY TO THE ATTENTION OF: 

Mindy Gould, SulTRAC Program Manager 
SulTRAC JV 
1 South Wacker Drive, Suite 3700 
Chicago, IL 60606 

Subject: Contract Number: 
Work Assignment Number: 

Dear Ms. Gould: 

EP-S5-06-02 
308-RDRD-053J, Rev. 2 

MCC-10J 

Enclosed you will find one copy of a work assignment form for the above referenced 
work assignment. Please acknowledge receipt and acceptance of this work assignment 
revision by signing and returning a copy of this letter. 

If you have any questions or need more information regarding this matter, please feel free 
to contact me at (312) 886-5826. 

Enclosures 

Sincerely, 

Michael Dunneback 
Contracting Officer 

Acknowledgement and Acceptance: 

Name 

Title 

Date 



United States Environmental Protection Agency 
Work Assignment Number 

308-RDRD-053J 

EPA 
Washington, DC 20460 

Work Assignment D Other IBJ Amendment Number: 

000002 

Contract Number I Contract Period 06/29/2006 To 06/28/2017 Title of Work Assignment/SF Site Name 

EP-SS-06-02 
Base Option Period Number 1 USS Lead 

Contractor I Specify Section and paragraph of Contract SOW 

SUL TRAC, JV RD 
Purpose: D Work Assignment D Work Assignment Close-Out Period of Performance 

IBJ Work Assignment Amendment ~ Incremental Funding 

D Work Plan Approval From 08/31/2016 To 06/28/2017 

Comments 

This action increases dollar exp. Limit from $800,000 to $1,400,000 for RD Work Assignment for Zone 2 et 
the USS Lead Site located in East Chicago, IN. The contractor .is not to exceed the expenditure limits of 

LOE 0 and dollars $1,400,000 v-'i thout the approval of the Contracting Officer. 

D Superfund Accounting and Appropriations Data ~ Non-Superfund 

EJ 
Note: To report additional accounting and appropriations date use EPA Form 1900-69A. 

SFO 
(Max2) 

~ DCN Budget/FY Appropriation Budget Org/Code Program Element Object Class Amount (Dollars) (Cents) Site/Project Cost 
~ (Max6) (Max 4) Code (Max 6) (Max?) (Max9) (Max4) (Max8) Org/Code 

1 

2 

3 

4 

5 

Authorized Work Assignment Ceiling 

Contract Period: Cost/Fee: $0.00 LOE· 0 
06/29/2006 To 06/28/2017 . 
This Action: $2,376,991.00 14,928 

Total $1,400,000.00 0 

Work Plan I Cost Estimate Approvals 

Contractor WP Dated: 09/15/2016 Cost/Fee $2,376,991.00 LOE: 14' 928 
Cumulative Approved: Cost/Fee $1,400,000.00 LOE· 0 

WotkA,,,oQ•M.o•ooc N•m• {4imothy Drexler 

1 C2. I .2_r, f l,h. 
Branch/Mail Code: 

b .?- '! . Phone Number: 312-353-4367 

"'- (Signature) (Date) I FAX Number: 

PcojeotOffi~tN•me Pankaj =~ 

ftJb~!/k, 
Branch/Mail Code: 

& ?sr;;uce) 
,,---- Phone Number: 312-886-6707 . 

(Date) FAX Number: 312-692-2982 
Other Agency Official Name Branch/Mail Code: 

Phone Number: 

(Signature) (Date) FAX Number: 

Cootmciiog O::~Jh,t;?eback Branch/Mail Code: 

/c/;,4/,-c;, Phone Number: 312-886-7523 
lsinnature) 'Date' FAX Number: 

Work Assignment Form. (WebForms v1.0) 


